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Anthony R. Brown 
Project Manager Mining 

4 Centerpointe Drive 
La Palma, CA 90623-1066 

Office: (714)228-6770 
Fax: (714)228-6749 

E-mail: Anthony.Brown@bp.com 

November 5, 2013 

Mr. Steven Way 
On-Scene Coordinator 
Emergency Response Program (8EPR-SA) 
U.S. EPA, Region 8 
1595 Wynkoop Street 
Denver, CO 80202-1129 

RE: Proposed Construction Schedule 
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study 
Rico-Argentine Mine Site - Administrative Order for Removal Action ("UAO") 
Docket No. CERCLA-08-2011-0005 
Dolores County, Colorado 

Dear Mr. Way: 

This letter notifies the United States Environmental Protection Agency (U.S. EPA) of Atlantic 
Richfield's intent to temporarily suspend field operations associated with the Rico-Argentine 
Mine site St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study 
(wetland demonstration). As described in the St. Louis Tunnel Discharge Constructed Wetland 
Demonstration Treatability Study Work Plan, Revision 1 (Work Plan) dated October 2013, the 
wetland demonstration was intended to be constructed and commissioned for operation during 
autumn 2013. However, due to extreme rainfall experienced in September 2013 and the 
subsequent early onset of winter conditions at the site, Atlantic Richfield is suspending 
construction of the wetland demonstration for the remainder of 2013. Suspending construction 
activities at this stage will allow us to maintain the integrity of the work completed. Additionally, 
system startup and microbial colonization during the spring will be more conducive to microbial 
development and growth because of warmer temperatures. 

We currently are completing certain items to protect the existing wetland demonstration work 
completed to date from winter impacts such that the work will be stabilized, protected, and ready 
for construction to resume in the spring of 2014. We will be phasing out field operations over the 
next few weeks. This delay also will provide Atlantic Richfield the time to develop a unified 
design and specifications package incorporating a demonstration-scale vertical flow system that 
complements and integrates with the existing horizontal flow wetland demonstration. This 
unified design and specifications package will be submitted to the U.S. EPA by December 31, 

As site conditions permit, construction activities are anticipated to resume in the spring, on or 
about May 15, 2014, or as soon as weather permits. We anticipate that construction of the 
wetland demonstration will be completed and commissioning will commence by June 30, 2014. 
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Please contact me with any questions, comments, or concerns regarding this suspension of 
field operations or the proposed modification of the construction schedule. 

Project Manager Mining 
Atlantic Richfield Company 

cc: Ronald Halsey, Atlantic Richfield Company (via e-mail) 
Terry Moore, Atlantic Richfield Company (via e-mail) 
Sheila D'Cruz, Atlantic Richfield Company (via e-mail) 
Reginald llao, Atlantic Richfield Company (via e-mail and hardcopy) 
William Duffy, Esq., Davis, Graham & Stubbs, LLP (via e-mail) 
Adam Cohen, Esq., Davis Graham & Stubbs, LLP (via e-mail) 
Sandy Riese, EnSci, Inc. (via e-mail) 
Jerry Johnson, JCMC (via e-mail) 
Marc Lombardi, AMEC Environment & Infrastructure, Inc. (via e-mail) 
Spencer Archer, AMEC Environment & Infrastructure, Inc. (via e-mail) 
Tom Kreutz, AECOM Technical Services, Inc. (via e-mail) 
Doug Yadon, AECOM Technical Services, Inc. (via e-mail) 
Bryan Wheeler, AEEC, LLC (vja e-mail) 
Chris Sanchez, Anderson Engineering Company, lncT (via e-mail) 
Dave McCarthy, Copper Environmental Consulting, LLC (via e-mail) 
Jan Christner, Weston Solutions, Inc. (via e-mail) 

Sincerely, 
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